




Managing Variations in Construction Projects - Key Principles

Online Learning Course

13 January 2022 | 9am to 12pm SGT



Works which are not expressly or impliedly included in the original contract price are generally termed variation whether they represent a change or alteration of the original work, or simply an addition to or an omission from it.

Variation is one of the main reasons that a contract can fall into dispute and it is important to issue, value and then manage a variation to a contract properly to avoid this potentially costly delay.

This online training will provide a fundamental understanding of the considerations in issuing and managing a variation as well as methods and processes for managing variations in projects.

Learning Objectives

- Formats of instructing variations
- Provisional sums
- Methods and examples of valuing variations
- Variation management
- Record keeping
- Change control procedures

Who Will Benefit

- Commercial managers
- Construction managers
- Quantity surveyors (main contractor and client side)
- Project managers
- Employer agents
- Contract administrators
- Architects
- Building managers

CPD accreditation

RICS (3.0 CPD hours);

PEB (pending);

SISV, QS (pending);

BOA-SIA (pending)

Price (inclusive of 7% GST)

RICS professional: SGD 203.30

REDAS member: SGD 203.30

Non-RICS professional: SGD 267.50

Register Now



Our mailing address is:

REDAS

190 Clemenceau Avenue, #07-01 Singapore Shopping Centre

Singapore 239924

Singapore

[Add us to your address book](#)

If you do not wish to receive these emails, you may [unsubscribe from this list](#).