We're excited to **welcome you to** an insightful seminar that brings timing, strategy, and precision together under one roof:

The Architect of Time: Strategic Programme Planning and EOT Claim Navigation

W 29 May 2025 | e 9:00 AM - 12:30 PM

# i-Node @ BCA Braddell Campus

In the fast-paced world of construction, mastering time is no longer just a skill—it's a necessity. This seminar explores how strategic programme planning lays the groundwork for successful project delivery and dives deep into the often-challenging terrain of Extension of Time (EOT) claims.

With engaging talks from industry experts **Low Pak Sing** and **Chua Buck Hong**, plus a real-world look at legal case studies and practical planning strategies, you'll walk away equipped to lead projects with clarity and confidence.

a Perfect for project managers, industry professionals, and decision-makers in the built environment.

#### rSeminar Fees:

\$85 – Members (SIBL, CIJC, BEMA) & group/company registration (3 pax & above)

\$100 - Non-members

Spots are limited, so don't miss this opportunity to become a true Architect of Time.

e [Register Now] https://forms.gle/zrmSMBg1kqYwuui29

We look forward to seeing you there!



# The Architect of Time: Strategic Programme Planning and EOT Claim Navigation Seminar

Date : 29 May 2025

Time : 9.00 am to 12.30 pm

Venue: 200 Braddell Road, i-Node @ Blk D Level 2

**BCA Braddell Campus** 

#### PROGRAMME:

8.30 am - Registration

9.00 am - Opening Address by SIBL President

9.15 am - Actionable Programme Strategy on Implementing Effective

**Project Plans** 

Low Pak Sing (Director, BLL Consultants)

10.15 am - Refreshment Break

10.45 am - The Art of Mastering Time Management in Construction

Chua Buck Hong (Asst VP(Project Control), CES\_SDC)

11.45 am - Q&A

#### **Seminar Fees:**

SIBL/CIJC/BEMA/CABE: Members - \$85

Non-members: \$100

Company registration (3 pax and above): \$85

#### **CPD Points:**

PEB - 3 PDUs SISV - processing

SISV - processing SPM - processing

To register: Scan QR code



qYtx6RqqEt6



# **Topic Synopsis:**

In the complex landscape of modern construction, mastering time is paramount. This seminar, 'The Architect of Time: Strategic Programme Planning and EOT Claim Navigation,' provides a comprehensive exploration of effective time management, from strategic programme planning to the intricacies of Extension of Time (EOT) claims.

Participants will explore the critical role of strategic programme planning in establishing a foundation for successful project delivery. We will examine the development and implementation of actionable programme strategies that align with organisational objectives, ensuring individual projects contribute to overall program success. Furthermore, the seminar will equip attendees with the knowledge and skills necessary to navigate the complexities of EOT claims. Participants will gain invaluable insights into the principles that have shaped EOT claim practices through the analysis of real-world legal cases.

Designed for project managers, executives, and professionals, this seminar empowers participants to become true 'architects of time,' capable of orchestrating successful programs and effectively navigating the challenges of EOT claims in the construction industry.



# **About the Speakers**



# Low Pak Sing (BLL Director)

With over 35 years of project management experience, Low Pak Sing specializes in complex coordination, programme planning, and control across a diverse portfolio of major infrastructure projects. His expertise spans sports facilities, airports, residential and commercial high-rises, rail depots and stations, tunnels, and roads.

Renowned for his ability to develop practical and effective schedules, Pak Sing has successfully navigated the complexities of projects such as Universal Studios Singapore and the Jalan Gali Batu Depot. Notably, his "Egypt Zone Programme" for Universal Studios was recognized as a benchmark by senior leadership in RWS Phase 1. He also played a pivotal role in developing the foundational Level 1 and Level 2 schedules for the Changi Airport Terminal 5 mega-project, providing critical guidance to the Changi East team.



# Chua Buck Hong (CES\_SDC - Assistant Vice President (Project Control)

With over 25 years of expertise in project scheduling and control, Chua Buck Hong specializes in interface management, programme planning, and control across a diverse portfolio of major developments. His experience spans mixed-use developments, airports, theme parks, casinos, MRT stations, and water treatment plants.

Buck Hong has played a crucial role in the successful delivery of numerous iconic mega-projects, most notably the Raffles City Chongqing, a landmark development. His proven track record includes significant contributions to Universal Studios Singapore, the MC06 Marine Life Park project at Resorts World Sentosa, and the Casino, Retail, and Theatre components of Marina Bay Sands. He was also involved with the early stages of Changi Terminal 5.

Notable Projects: Raffles City Chongqing, Universal Studios Singapore, MC06 Marine Life Park, Equarius Hotel, SEA Aquarium, Adventure Cove, Beach Villas, Espa, Changi Terminal 5, Marina Bay Sands Casino, Retail Podium and Theatres and Tuas Water Reclamation Plant - C4A