



**Singapore Institute
of Building Limited**



Singapore Institute
of Building Limited

RUNNING BLIND - THE RISKS OF MANAGING CONSTRUCTION PROJECTS WITHOUT AN APPROVED PROGRAMME AND MONTHLY UPDATES



MANY CONSTRUCTION PROJECTS ARE EFFECTIVELY "RUNNING BLIND" - WITHOUT AN ACCEPTED BASELINE PROGRAMME AND MONTHLY PROGRESS UPDATES, CONTRACTORS AND SUBCONTRACTORS MAY STRUGGLE TO ESTABLISH WHAT WAS PLANNED, WHAT ACTUALLY HAPPENED AND WHAT CAUSED THE DELAY. THIS SEMINAR EXPLORES THE PRACTICAL CONSEQUENCES OF POOR PROGRAMME DISCIPLINE AND HOW PROPERLY MAINTAINED PROGRAMMES CAN HELP PROJECT TEAMS MANAGE PROGRESS, IDENTIFY DELAYS AND DEMONSTRATE CAUSE AND EFFECT WHEN PURSUING OR ASSESSING EXTENT OF ENTITLEMENT. THROUGH PRACTICAL CONSTRUCTION SCENARIOS, PARTICIPANTS WILL LEARN HOW STRONGER PROGRAMME MANAGEMENT CAN IMPROVE PROJECT CONTROL, CONTEMPORANEOUS RECORDS AND THEIR CONTRACTUAL POSITION WHEN DELAYS AND CLAIMS ARISE.

DATE AND TIME:

**4 NOVEMBER 2026
2.00 PM - 5.00 PM**

LOCATION:

**200 BRADDELL ROAD, BLK A CLVC
(CONNECT ROOM) LEVEL 2 BCA
BRADDELL CAMPUS
SINGAPORE 579700**

**SCAN QR CODE TO
REGISTER**



SEMINAR FEES

\$85.00

(SIBL, CIJC, BEMA, C&BE
MEMBERS & GROUP

REGISTRATIONS OF 3 PAX &
ABOVE)

\$100.00

(NON MEMBERS)

PROGRAMME:

- 1.30 pm Registration
- 2.00 pm Opening Address by SIBL President
- 2.10 pm Running Blind - Why Projects Need a Reliable Baseline and Progress Updates - Mr Low Pak Sing, Director BLL Consultants
- 3.00 pm Refreshment Break
- 3.20 pm When Delay Occurs - Can Your Programme Prove What Happened? - Mr Chua Buck Hong, Director, BLL Consultants
- 4.10 pm Interactive Q&A and Panel Discussion

CPD Points

PEB : 3 PDUs

BOA-SIA : 2 CPD Points

SISV : pending

SPM : pending

© 2026 Singapore Institute of Building Limited. All rights reserved.

[Unsubscribe](#)